MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-30LPA CODE: (SP)
DATE: 4/24/2014

SUBJECT: Prosecution and Progress

Delete Subsection 907-108.06.2.2 on pages 3, 4, and 5, and substitute the following.

907-108.06.2.2--Contract Time. The Contractor’s progress will be determined monthly at the
time of each progress estimate and will be based on the percentage of money earned by the
Contractor compared to the percentage of elapsed time.

The percentage of money earned will be determined by comparing the total money earned to date
by the Contractor to the total dollar amount of the contract. The percentage of time elapsed will
be determined by comparing the calendar days elapsed to date since the Notice to Proceed Date
to the total available calendar days for the contract.

When the "percent complete” lags more than 20 percent behind the "percentage of elapsed time",
the Contractor shall immediately submit a written statement and revised progress schedule
indicating any additional equipment, labor, materials, etc. to be assigned to the work to ensure
completion within the specified contract time. When the "percent complete™ lags more than 40
percent behind the "percentage of elapsed time", the contract may be terminated.



